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Development Schedule
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Weeks

Organizations Review JTA 3.0 for 4.0 Draft 1 (D1)

TASG Reviews/Approves Proposed New Subdomains
for JTA 4.0D1

Secretariat Processes Change Requests to Update
Database

Cross-Organization Review of Change Requests

Subgroups Resolve Change Request ssues
Electronically

Secretariat Builds Redlined Document
JTADG Meseting #1

Secretariat Prepares JTA 4.0 D1 and CR Database for
Posting to Web Site

Phase 1: 21 weeks

Organizations Review JTA 4.0 D1 for 4.0 D2

Secretariat Processes Change Requests to Update
Document and Change Request Database

Cross-Organization Review

Subgroups Review in Meetings (supplemented by
electronic coordination). Notional meeting schedule:
Section 2.2 (2-3 Oct)
Executive Summary and Sections 1 & 2.1 (4 Oct)
Section 2.3 (5-6 Oct)
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17 November

27 Nov —1Dec

4 Dec—22 Dec

Section 2.4 (10 Oct AM)

Section 2.5 (10 Oct PM)

Section 2.6 (11-12 Oct)

NC2 Subdomain (13 Oct)

Space Reconnai ssance Subdomain (16 Oct)

Cryptologic Subdomain (11-12 Oct)

C4ISR Domain (17-18 Oct)

Modeling and Simulation Domain (19 Oct)

Combat Support Domain including subdomains (23-27 Oct)

WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1
Nov)

WS Missile Defense Subdomain (2-3 Nov)

WS Missile Systems (2-3 Nov)

WS Aviation Subdomain (6-7 Nov)

WS Domain (8-9 Nov)

Appendix A: Abbreviations, Acronyms, and Glossary (13 Nov AM)
Appendix C-E: Document Sources, References, and Relationship to
Standards Reform (13 Nov PM)

Appendix B: List of Mandated Standards and Sources (14 Nov)

Deadline for SGLsto Submit Updated Database to

Secretariat

JTADG Meeting #2 1
Secretariat Prepares JTA 4.0 D2 and CR Database for 3
Posting to Web Site

Phase 2: 36 weeks

Phase 3 — Quality Assurance
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5Feb -9 Feb
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Cross-Organization Review for Quality Assurance 6
JTADG Meseting #3 1
Secretariat Prepares Document and Database for 2
Posting to Web Site

Phase 3: 9 weeks

Total all Phases of the Cycle: 66 weeks (1.27 years)
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